

Project/Work Monitoring Report of West Siang District for the month of June'2013.

Name of Deptt./Office:- DRDA, Aalo


Physical & Financial Achievement under Different Poverty Alleviation Programme for 2013-14

| Sl. No | Name of Scheme    | Financial       |               |       |            | Physical    |        |                  |   |
|--------|-------------------|-----------------|---------------|-------|------------|-------------|--------|------------------|---|
|        |                   | Opening Balance | Fund received |       | Total Fund | Expenditure | Target | Achievement      | % |
|        |                   |                 | Central       | state |            |             |        |                  |   |
| 1.     | MG NREGA          | 24.31           | -             | 40.00 | 64.31      | -           | -      | -                |   |
| 2.     | SGSY              | 25.81           | -             | 12.42 | 38.23      | 4.70        | -      | Ind.84<br>SHG. 2 |   |
| 3.     | IAY               | 1.98            | 143.55        | -     | 144.53     | -           | -      | -                |   |
| 4.     | IWDP/<br>HARIYALI | 33.78           | -             | -     | 33.78      | -           | -      | -                |   |
| 5.     | IWMP              | 45.78           | -             | -     | 45.78      | 8.76        | 2      | 2                |   |

  
 Dege Ete,  
 Project Director,  
 DRDA, West Siang District,  
 Aalo

**Project Monitoring Status Report (Development Works) for West Siang District.**

| Sl.NO | Name of Department | Monthly Project/Work Status |             |              |              |             |              |             |             |             |             |             |               |
|-------|--------------------|-----------------------------|-------------|--------------|--------------|-------------|--------------|-------------|-------------|-------------|-------------|-------------|---------------|
|       |                    | April<br>2013               | May<br>2013 | June<br>2013 | July<br>2013 | Aug<br>2013 | Sept<br>2013 | Oct<br>2013 | Nov<br>2013 | Dec<br>2013 | Jan<br>2013 | Feb<br>2013 | March<br>2013 |
| 1     | DRDA               | -                           | 2           | 2            | -            | -           | -            | -           |             | -           | -           | -           | -             |

  
(DEGETE) APCS  
Project Director  
DRDA Aalo, West Siang District.