

PROJECT MONITORING REPORT FOR THE MONTH OF JUNE-2013

Name of the Deptt./ Office:- Textile and Handicrafts , West Siang District , Aalo

SL.No.	Name of work /Project	Project Executing Agency	Location		Year of Sanctioned	Financial Outlay (Rs.in Lakh)	Expenditure till date (Rs.in Lakh)	Status of Work
			Village	Block				
1.	C/O Craft Training Centre at Rumgong	EE-PWD Rumgong	-	Rumgong	2012-2013	9.00	Status report not yet received from executing agency	Work completed, but the building not yet handed over to ADTH Aalo
2.	C/O Compound wall/Security Fencing of Training Hostel for Boys at Aalo	EE-PWD, Aalo	-	Aalo	2012-2013	9.00	Status report not yet received from executing agency	Status report available at EE-PWD Aalo

NO.WS /TH/DEV/185/2013

Dated Aalo, the 13th June '013

Submitted to:-

1. The District Information Officer Aalo.
2. Office Copy.

Yours faithfully'


(T.Padu)

Assistant Director
Textile and Handicrafts,
West Siang District , Aalo.